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REPORT REQUIREMENTS 
 
If classified information is required to be submitted under this Agreement, it must be 
submitted to the addresses specified in the SOW or DD254.  No classified information should 
be submitted directly to ATI. 
 
Any applicable Contract Data Requirements Lists (CDRLs), Data Item Descriptions (DIDs) 
or other report guidance for this Initiative may be included at the end of this attachment. 
 
ATI, in addition to the AOR, must receive a copy of the Quarterly Technical and Business 
Status Reports, the Annual Technical Report, the Final Technical Report and the Final 
Business Status report.  All other deliverables may be submitted to the AOR only, but ATI 
must be notified that the deliverable has been submitted to the AOR.  The AOR will provide 
ATI a completed Sign-off Memorandum as evidence the milestone deliverable was received 
and deemed acceptable. 
 
A.  ANNUAL REPORT 
 
The Recipient shall submit or otherwise provide a quarterly report in the format as shown in this 
attachment on the 20th day of the month of the calendar year.  The report will have two (2) major 
sections. 
 
I. Technical Status Report. The technical status report is prepared and submitted by the 

Recipient to provide a comprehensive assessment of initiative activities and future plans 
on a quarterly basis.  The Recipient’s Technical Status Report will, at a minimum, address 
the following: Comments on Technical/Cost/Schedule Performance, Initiative Quad Chart, 
Technical Achievements (to include the current approved Milestone Payment Status Chart 
marked with the percentage complete), Technical Readiness Level Status and Technology 
Transfer Information, Problems Encountered and Actions Taken, Nontraditional Defense 
Contractor Participation, and Plans for Next Quarter.   

 
II. Business Status Report.  The business status report shall provide summarized details of 

the resource status of this Agreement, including the status of resources expended by each 
subcontractor versus planned expenditure. Any significant deviations of effort and/or 
resources required shall be explained along with discussions of any adjustment action(s) 
proposed.  

 
 
B. PAYABLE MILESTONES/DELIVERABLES 
 
The Recipient shall submit to the Agreements Officer Representative and NWEC CMF 
Representative documentation describing the extent of accomplishment of Payable Milestones and 
Deliverables. 
 
I. Submission of Payable Milestones/Deliverables.  The Recipient is required to submit all 

deliverables identified as Payable Milestones, as shown in the Payable Milestone Schedule 



(Section 6.0 of the Statement of Work) as well as any other deliverables/reports listed in 
the Statement of Work.  

 
II. Sign-off Memorandum.  The Sign-off Memorandum as shown in this attachment shall 

accompany all submissions indicated in section B.I.  The Agreements Officer 
Representative shall provide written approval using the Sign-off Memorandum to the 
NWEC Consortium Management Firm.  The Sign-off Memorandum will be used to verify 
that all submissions are technically acceptable.  It will also be used to substantiate invoice 
payment for firm fixed price agreements. 
 

C.        ANNUAL REPORTING 
 
I. The Ordnance Technology Initiative Recipient shall prepare an Annual Technical Report 

for Ordnance Technology Initiatives whose periods of performances are greater than one 
year in accordance with the terms and conditions of the Ordnance Technology Base 
Agreement.  
 

II. The Ordnance Technology Initiative Recipient is required to complete an annual invention 
(patent) report in accordance with the terms and conditions of the Ordnance Technology 
Base Agreement. The Ordnance Technology Initiative Recipient is required to submit one 
original and one copy of the patent report to the NWEC CMF using the DD Form 882 
found at the site below: 
 
http://www.dtic.mil/whs/directives/infomgt/forms/eforms/dd0882.pdf  

 
D. FINAL TECHNICAL REPORT 
 
A Final Technical Report shall be submitted to the NWEC CMF within thirty (30) calendar days 
of the completion of each Ordnance Technology Initiative awarded.  This report will provide a 
comprehensive, cumulative, and substantive summary of the progress and significant 
accomplishments achieved during the total period of the Ordnance Technology Initiative effort.  
Each of the topics described above shall be addressed as appropriate for the effort performed.  In 
addition, include the current Technology Readiness Level (TRL) and technology transfer 
information for the prototype development effort.  
 
Upon receipt, the AOR will review and provide any comments within 30 days.  If necessary, the 
Ordnance Technology Initiative Recipient will update the Final Technical Report within 30 days 
of receipt of AOR’s comments. Once the NWEC CMF has informed the Ordnance Technology 
Initiative Recipient that the Final Technical Report has been approved by the AOR, the Ordnance 
Technology Initiative Recipient shall forward a copy of the Final Technical Report to the Defense 
Technical Information Center, Attn. DTIC-O, 8725 John J. Kingman Road, Suite 0944, Fort 
Belvoir, VA 22060-6218 or via email at tr@dtic.mil. 
 
The cover and title page shall be Standard Form (SF) 298, Report Documentation Page.  Item 13 
of the form should contain a 100 to 200 word abstract summarizing technical progress during the 
reporting period.  Style should be third person singular using past tense.  Jargon, special symbols 



or notations, subscripts, mathematical symbols or foreign alphabet letters are not permitted.  All 
pages should be prepared for acquisition and distribution by the Defense Technical Information 
Center (DTIC).  All pages should be good quality for copying purposes.  The report shall be 
prepared in accordance with American National Standards Institute (ANSI) document Z39.18-
1987, "Scientific and Technical Reports: Organization, Preparation, and Production, " which may 
be obtained from American National Standards Institute Incorporated, 1430 Broadway, New York, 
NY, 10018.  The Final Technical Report front page shall be marked a conspicuous place with a 
distribution statement to denote the extent of its availability for distribution, release, and disclosure 
without additional approvals or authorizations. Some example distribution statements are below.  
If these statements do not meet the needs of a particular deliverable, contact the AOR to discuss 
alternatives: 

• Distribution is unlimited. 
• Distribution authorized to DoD & DoD Contractors only. 

    
E.        FINAL BUSINESS STATUS REPORT 
 
At the completion of the Ordnance Technology Initiative Agreement, the Ordnance Technology 
Initiative Recipient will submit a Final Business Status Report. The Final Business Status Report 
shall provide summarized details of the resource status of the Ordnance Technology Initiative 
Agreement, including the status of the contributions by all participants.  This report will include a 
final accounting of cumulative expenditures.   
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Special Purpose Systems 
 

Goals & Objectives Initiative Information 
• Assist Customer with analyzing their 
countermeasure systems for performance standards. 
• Develop new Non-traditional Contractors to 
produce advanced machining techniques that are 
required by the SPS group. 
• Provide acquisition support for reducing time for 
acquiring prototype parts against traditional 
procurement methods. 
• Utilize in-house green technology to produce 
packaging needs and new prototype systems. 

Initiative Lead:  SAIC 

Team Members:  

Timeline Technical Services, LLC. 

Paragon Force, Inc. 

Resodyn Acoustic Mixers 

Period of Performance: 3/3/2014 – 1/30/2017               

Funding:  Total Funded:  $4,378,543  

 

Milestones & Technical Achievements Implementation & Payoff 



3/3/2015 Receive FA parts from Lewis Engineering 
– MJU-53 rework 

3/13/2015 Receive FQ parts from Marian – MJU-
53 rework 

4/13/2015 Receive FQ parts from Tobar – MJU-53 
rework 

5/11/2015 Receive FQ parts from All-Foils – MJU-
53 rework 

5/24/2015 Rework B366 Plumbing – Deem, Inc. 
 
6/29/2015 Rework B366 Valves – Intellimotion 
6/29/2015 Rework B366 Electrical – JWM 

Building Solutions 
7/31/2015 Receive FQ parts from Guardian 

Technology – MJU-53 rework 
8/11/2015 Procured and Delivered the Knee Mill 

and Lathe from ACI. Task 122 
8/12/2015 Placed on order the CMM from Omni-

Tech. Task 122 
8/13/2015 BAE Systems on Intent of Contract to 

supply Crane with a countermeasure 
test system. Task JBU 

8/22/2015 Placed on Contract Paragon Force to 
supply aid in the removal and 
installation/wiring of the Band 
Saw/Knee Mill/Lathe. Task 122 

8/26/2015 Receive FQ parts from Lewis 
Engineering – MJU-53 rework 

8/31/2015 Placed Order with MACHI for 600 lbs. 
of 3M FC-2175 Dense Highly 
Fluorinated Elastomer.  (Fluorel) Task 
MJU 

9/1/2015 Placed Order with RCFastner for 11K pan 
head screws. Task MJU 

9/2/2015 Procured and Delivered a National 
Instruments cDAQ and components. 
Task 366 

9/4/2015 Placed Solvay Specialty Products on 
purchase request to supply the 
Algoflon G10 product. Task MJU 

9/5/2015 Placed Order with Magnesium Electron 
for GRAN 16, 200/235, -325 Mag. 
Task MJU 

9/8/2015 Placed DEEM on contract to support with 
the Air System upgrade to Bld. 3087. 
Task 366 

Schedule: 01/30/2017 
Status:     Completed 



9/15/2015 Placed Intellimotion on contract to 
support the wind stream system in Bld. 
3087. Task 366 

9/15/2015 Placed order with Fastenal for 1k pan 
head screws, needed ASAP for 
production. Task MJU  

9/16/2015 Procured and Delivered the Swivel Band 
saw and components from WELLSA. 
Task 122 

9/17/2015 Placed Lewis Engineering on Contract to 
produce 5000 MJU53A/B thick walled 
cases, drawing number 201416429 
minus note 3. Task MJU 

9/17/2015 Placed order with Paragon Force to 
produce 300 spacer Disks. Task MJU 

 
9/18/2015 Placed on Order from Timeline LLC. , 

External Gage assy. For MJU-53A/B. 
Drawing 201416456 (Sept. 23 2015) 
ver. Task MJU 

9/21/2015 Procured Shipping charges for the Mix 
batches that were performed at 
Resodyn. Task MJU 

9/25/2015 Delivered 10,000 FQ squib cups for 
inspection from Guardian Technology. 
Task CAA 

10/21/2015 Added additional funding with 
Intellimotion to support the wind 
stream system in Bld. 3087. 

10/20/2015 Placed Fowler and Associates on a PR 
to supply the Algoflon G10 product. 

10/09/2015 Procured Shipping charges for the Mix 
batches that were performed at 
Resodyn. 

10/09/2015 Placed on Order from Timeline LLC. , 
External Gage assy. For MJU-53A/B. 

10/22/2015 Received Services from Paragon force 
for 850 sets of FS15-067 Spacer Disks 
DEV14307-7 

10/26/2015 Ordered Qty 3300 Plunger Springs 
from W.B. Jones Spring Co. Inc. 

10/27/2015 Received Services from Paragon Force 
for Can/Crate foam for the DEV15145 
and DEV12068 drawings. 

 
 

SAIC’s analysis of technology trends helped SPS 
systems prioritize what technologies they should 
implement in their upgrades by their technical 
maturity, availability, functionality, affordability, 
and to deliver prototype parts that support the 
programs while aligning with their requirements. 



10/29/2015 Placed Guardian Technology on 
contract to provide Qty 300 of each of 
the following, DEV07184 Notascrew 
and DEV07185 Modified Plunger 
hardware items. 

10/27/2015 Placed order with JoAnn Fabrics for 
Silk Dupioni 

10/28/2015 Received Services from Paragon Force 
to supply I8 Foam. 

10/28/2015 Ordered Qty 3000 Steel ball bearings 
from McMaster Carr. 

11/17/2015 Added additional funding with 
Intellimotion to support the wind 
stream system in Bld. 3087. They 
added programming and Engineering 
time. 

11/11/2015 Purchased electrical hardware from 
Kirby Risk to aid in the wind stream 
system support for Bld. 3087. 

11/2/2015 Placed Order with Laurel Products LLC. 
For Marzon CM-200 to support the 
MJU-53A/B Product Improvement 
Program (PIP). 

11/10/2015 Ordered Qty. 12 MJU53A/B floating 
rams and Qty. 12 MJU61A/B floating 
rams from TimeLine Technical 
Services LLC. 

11/05/2015 Received Services from Paragon force 
for 1650 sets of 20 layers of Spacer 
Disks DEV14307-4 

11/30/2015 Placed the order for the New RAM 5 
Resonant Acoustic Mixer and 
supporting hardware items. 

12/29/2015 Order confirmed for the New RAM 5 
Resonant Acoustic Mixer and 
supporting hardware items. 

01/08/2016 Order confirmed for Green Mountain 
Research and supporting hardware 
items. 

01/27/2016 Purchased electrical hardware from 
Kirby Risk to aid in the wind stream 
system support for Bld. 3087. 

01/27/2016 Purchased electrical hardware from 
Grainger to aid in the wind stream 
system support for Bld. 3087. 

 
 



01/27/2016 Placed Deem on contract to provide a 
12 second actuator for an 8” Valve and 
the labor to replace and exchange the 
valve in building 3087. 

01/28/2016 Purchased valve gaskets from Harrison 
Plastics for their 6” raised flange #150 
air pipes used in Bld. 3087. 

01/28/2016 Purchased an income system from 
Intercoms Online.com to be used in the 
communication between working 
spaces in Bld. 3087. 

01/28/2016 Purchased a 12” x 20’ PVC SCH 80 
pipe from Menards to be utilized in 
Bld. 3087 construction. 

01/28/2016 Purchased Gigabit switches from Zones 
to be used in the linking of pressure 
transducers in Bld. 3087. 

01/27/2016 Purchased from NI test equipment that 
will be utilized in the testing and 
monitoring of future products in Bld. 
3087. 

02/23/2016 Purchased a Vistal Hydraulic elevating 
cart to incorporate in the wind steam 
support system. 

02/23/2016 Purchased from Handtrucks2Go a PME 
Van Line Dolly to support in the 
fabrication of the wind stream support 
system. 

02/23/2016 Purchased from Tool Fetch a Tank 
Holder bracket to support in the 
fabrication of the wind stream support 
system. 

02/23/2016 Purchased Stainless steel rod from 
EMJMETALS to fabricate a support 
bracket for the wind stream support. 

02/23/2016 Purchased electrical hardware from 
Kirby Risk to aid in the wind stream 
system support for Bld. 3087. 

03/07/2016 Purchased Stainless steel rod from 
EMJMETALS to fabricate a support 
bracket for the wind stream support 
system. 

03/08/2016 Purchased from Grainger stainless steel 
compression fittings to support in the 
fabrication of the wind stream support 
system. 

 



 
03/08/2016 Purchased from Black Box Ethernet 

cables in support of the Windstream 
fabrication. 

03/09/2016 Purchased from Allied Wire and Cable 
230’ of 20AWG. 32 conductor cable in 
support of the Wind steam support 
system. 

03/10/2016 Purchased Allen Bradley electrical 
hardware from Kirby Risk to aid in the 
wind stream system support for Bld. 
3087. 

03/16/2016 Purchased Dual Volt Magnalock from 
Taylor Security and Lock in support 
for the WindStream Task 366 

03/16/2016 Purchased Micro800 Expansion 
Module End cap from Kirby Risk in 
support of the Windstream fabrication, 
Task 366 

03/17/2016 Purchased Conduit hardware and 
Couplings in support of the 
Windstream fabrication effort, Task 
366 

03/27/2016 Purchased Multi-Conductor Cables 
from Allied Electronics in support of 
the Windstream fabrication effort, Task 
366 

04/05/2016 Purchased Linesman Pliers from 
Grainger in support of the Windstream 
fabrication effort, Task 366 

04/13/2016 Purchased Hardware items form Kirby 
risk in support of the WindStream Task 
366 

04/13/2016 Purchased Hardware items from 
McMaster Carr in support of the 
Windstream fabrication. 

04/13/2016 Purchased Signaling components from 
Walker Industrial in support of the 
Windstream Task 366. 

04/14/2016 Purchased Hardware items from 
OMNI-TECH in support of the CMM 
machine. 

04/13/2016 Purchased the services of Paragon 
Force to waterjet Compression pads in 
support of the MJU 53/AB 
countermeasures. 

 



 
05/19/2016 Purchased Hardware items from 

Newark in support of the WindStream 
Task 366 

05/19/2016 Purchased Hardware items from Platt 
Electric Supply in support of the 
Windstream fabrication. 

05/19/2016 Purchased Wind Measuring hardware 
from Dwyer Instruments in support of 
the Windstream Task 366. 

05/23/2016 Placed an PO with Intellimotion for 
Software changes in support of the 
WindStream Task 366 

05/26/2016 Purchased Tooling items from KC Tool 
in support of the WindStream. 

05/26/2016 Purchased Hardware items from MSC 
Industrial Direct in support of the 
WindStream Task 366 

05/26/2016 Purchased Hardware items from L-
Com in support of Task 366 

05/26/2016 Purchased Hardware items from Digi-
Key in support of the WindStream. 

06/01/2016 Purchased Hardware replacement items 
from Taylor Security in support of the 
WindStream. 

05/26/2016 Purchased the services of Vacuum 
Atmospheres to service the Nitrogen 
Glove boxes in Bld. 145 and Bld. 198 
in support of the MJU 53/AB 
countermeasures. 

06/06/2016 Purchased Material from GABRIEL in 
support of MJU 53/AB 
countermeasures. 

06/13/2016 Purchased Coaxial Bend protectors for 
RG58 Hardware items from L-Com in 
support of the WindStream Task 366. 

06/14/2016 Purchased cDAQ Ethernet Chassis 
Hardware items from National 
Instruments in support of the 
Windstream in Building 3087 Task 
366. 

06/21/2016 Purchased Limit Switches and Rare 
Earth Magnets from Newark in support 
of the Windstream Task 366. 

 
 



06/28/2016 Purchased Epon Resin from Hexion in 
support of the Special Projects, Task 
MJU. 

06/29/2016 Purchased 10 Gig Termination 
equipment from Allied Electronics in 
support of the Windstream Task 366. 

06/29/2016 Purchased Cat6a Ethernet Cable from 
Warehouse cables in support of the 
Windstream Task 366. 

 
07/13/2016 Purchased Mil Spec connectors and 

back shell Hardware items from 
Mouser in support of the WindStream 
Task 366 

07/13/2016 Purchased Mil Spec connectors and 
electric contacts from Interstate 
Connecting Components in support of 
the Windstream Task 366. 

07/14/2016 Purchased 2000’ of Cat 6a cable from 
Warehouse Cables in support of the 
Windstream Task 366. 

07/28/2016 Purchased 3M 4011 mounting tape 
from ULINE in support of the 
Windstream Task 366. 

07/28/2016 Purchased Electronic components from 
Digi-key in support of the Windstream 
Task 366. 

08/01/2016 Purchased ½” Drive Impact drill and 
socket sets from Amazon in support of 
the Windstream Task 366. 

08/01/2016 Purchased Electronic enclosure from 
Factorymation in support of the 
Windstream Task 366. 

08/02/2016 Purchased ESD containers from ESD 
Plastic Containers in support of the 
Windstream Task 366. 

08/01/2016 Procured samples of ULTRAFLON 
MP-20, MARZON X-55, and 
MARZON 110 from LAUREL in 
support of the Special Projects, Task 
MJU. 

08/1/2016 Purchased Tough prime, RF60550RF 
from Rosco in support of the 
Windstream Task 366. 

 
 
 



08/11/2016 Purchased MDA2 Signal Conditioner 
from Interface Advanced Force 
Measurement in support of the 
WindStream Task 366. 

08/22/2016 Purchased Concrete Drill bits, Star bits, 
Caliburn Concrete Screws from Decks 
Direct in support of the fabrication of 
the WindStream Task 366. 

08/22/2016 Purchased Electrical Hardware from 
McMaster Carr in support of the 
Windstream fabrication Task 366. 

08/22/2016 Purchased Black Spray paint from 
Grainger in support of the Windstream 
fabrication Task 366. 

08/22/2016 Purchased Electrical conduit from 
Kirby Risk in support of the fabrication 
of the Windstream Task 366. 

08/25/2016 Purchased Electrical couplers from 
Digi-Key in support of the Windstream 
Task 366. 

08/29/2016 Purchased Concrete screws, bits from 
Amazon in support of the Windstream 
Task 366. 

08/31/2016 Purchased LED outdoor light from E-
conolight in support of the Windstream 
Task 366. 

09/1/2016 Purchased Outdoor Electrical Boxes 
from FactoryMation in support of the 
Windstream Task 366. 

09/21/2016 Purchased 50Kg of Marzon X-55 from 
Laurel Products in Support of Task 
MJU. 

09/22/2016 Purchased 200lbs. of -325 
Magnesium from Magnesium 
Electron in Support of Task MJU. 

09/27/2016 Purchased four Apple iPad Pro’s from 
Apple in support of the Flare Display 
Case for Task JBU. 

10/06/2016 Purchased a Carriage Assembly for 
a MakerBot from MakerBot in 
Support of Task MJU. 

01/12/2017 Purchased Network Switch from 
BlackBox in support of the 366 
Tasking.  

 
 



10/18/2016 Purchased three days of mix testing 
at the Resodyn facility in Butte 
Montana. 

01/11/2017 Purchased Tooling and Molded 
Parts from CSP Technologies in 
support of Task MJU. 

01/17/2017 Purchased Foam Packaging 
Materials from Exemplary Foam 
LLC. In support of Task MJU. 

01/18/2017 Purchased Hardware from 
PHRONTIER Technologies for 
prototyping in support of the MJU 
Tasking. 

01/18/2017 Purchased Hardware items from 
McMaster Carr to support the 
prototyping efforts in support of the 
366 Tasking.  

01/26/2017 Purchased Temperature Chamber 
from THERMOTRON in support of 
the MJU task. 

01/26/2017 Purchased a purge unit for the 
glove boxes from NEFF 
Engineering in support of the MJU 
tasking.  

01/26/2017 Purchased a IR detector from 
Teledyne in support of the 366 
DOTC Tasking. 

01/26/2017 Purchased a Current Pre-Amplifier 
from DL Instruments in support of 
the DOTC Tasking 366.  

 
 
Current Status:   Technical = Green/Yellow/Red ()     Schedule = Green/Yellow/Red ()     Cost = Green/Yellow/Red () 

 
Current Status Legend:      Green = Good/On Budget       Yellow = Minor Weakness/Known Risk       Red = Major Weakness/Critical 

Delta:  = upgrade from last assessment;  = downgrade from last assessment;  = no change 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
2. Supplemental Information 
In order to improve the usefulness of the quad charts and provide DOTC with sufficient  
initiative information, the Quarterly Report must be supplemented with data described below. 
 

3.1 Technical Achievements 
This section should provide additional detail to support technical achievements listed 
in the lower left quadrant of the quad chart that have already occurred.  Information 
presented should be easy to understand by those unfamiliar with the specific initiative 
or technology. 
 

For each technical achievement cited for the quarter, provide the following supporting 
information: 
 
• Reduction in procurement time verses traditional procurement methods. 
• Advancing machining technologies for repeatable surface finishes 
• Finishes were achieved during first article acceptance testing 
• The surface finishes are specific to the application. 
 

 

Repeat the above for all significant technical achievements, being sure to define all 
acronyms.   
 

 
 
 
 
Milestone Status: 
 

Milestone 
Number Deliverable Description Due Date 

Invoice 
Period 
Percent 

Complete 

Cumulative 
Percent 

Complete 

1 Program Kickoff Mtg. 4/1/2014 100% 100% 

2 Place all components on order – Task 8 6/1/2014 100% 100% 

3 
Receive FA parts from nontraditional 
contractors – Task 8 8/12/2014 100% 100% 

4 
Receive FQ parts from nontraditional 
contractors – Task 8 10/20/2014 100% 100% 

5 
Receive Press Tooling from Timeline 
Technical Services – MJU-53 rework 1/1/2015 100% 100% 

6 Complete B366 Valve control system upgrades 1/16/2015 100% 100% 

7 Receive FQ parts from Myco Plastics 1/20/2015 100% 100% 

8 
Receive LabRAM II H from Resodyn Acoustic 
Mixers – MJU-53 rework 2/25/2015 100% 100% 



9 
Receive FA parts from Lewis Engineering – 
MJU-53 rework 3/3/2015 100% 100% 

10 
Receive FQ parts from Lewis Engineering – 
MJU-53 rework 8/26/2015 100% 100% 

11 
Receive FA parts from Guardian Technology – 
MJU-53 rework 1/30/2015 100% 100% 

12 
Receive FQ parts from Guardian Technology – 
MJU-53 rework 7/31/2015 100% 100% 

13 
Receive FQ parts from Marian – MJU-53 
rework 3/13/2015 100% 100% 

14 
Receive FQ parts from Tobar – MJU-53 
rework 4/13/2015 100% 100% 

15 
Receive FQ parts from All-Foils – MJU-53 
rework 5/11/2015 100% 100% 

16 Rework B366 Valves – Intellimotion 6/29/2015 100% 100% 

17 Rework B366 Plumbing – Deem, Inc. 5/24/2015 100% 100% 

18 
Rework B366 Electrical – JWM Building 
Solutions 6/29/2015 100% 100% 

19 

Procured and Delivered a National 
Instruments cDAQ and components. Task 
366 9/2/2015 100% 100% 

20 

Placed DEEM on contract to support with 
the Air System upgrade to Bld. 3087. Task 
366 9/08/2015 100% 100% 

 
21 

Placed Intellimotion on contract to support the 
wind stream system in Bld. 3087. Task 366 9/15/2015 100% 100% 

22 
Placed Order with Magnesium Electron for 
GRAN 16, 200/235, -325 Mag. Task MJU 9/05/2015 100% 100% 

23 
Placed Order with RCFastner for 11K pan 
head screws. Task MJU 9/01/2015 100% 100% 

24 

Placed Order with MACHI for 600 lbs. of 
3M FC-2175 Dense Highly Fluorinated 
Elastomer.  (Fluorel) Task MJU 8/31/2015 100% 100% 

25 

Placed Lewis Engineering on Contract to 
produce 5000 MJU53A/B thick walled 
cases, drawing number 201416429 minus 
note 3. Task MJU 9/17/2015 100% 100% 

26 

Placed order with Fastenal for 1k pan head 
screws, needed ASAP for production. Task 
MJU 9/15/2015 100% 100% 

27 

Placed Solvay Specialty Products on purchase 
request to supply the Algoflon G10 product. 
Task MJU 9/04/2015 100% 100% 

28 
Placed order with Paragon Force to 
produce 300 spacer Disks. Task MJU 9/17/2015 100% 100% 



29 

Procured Shipping charges for the Mix 
batches that were performed at Resodyn. 
Task MJU 9/21/2015 100% 100% 

30 

Placed on Order from Timeline LLC. , 
External Gage assy. For MJU-53A/B. 
Drawing 201416456 (Sept. 23 2015) ver. 
Task MJU 9/18/2015 100% 100% 

31 

Delivered 10,000 FQ squib cups for 
inspection from Guardian Technology. 
Task CAA 9/25/2015 100% 100% 

32 

Procured and Delivered the Swivel Band 
saw and components from WELLSA. Task 
122 9/16/2015 100% 100% 

33 
Procured and Delivered the Knee Mill and 
Lathe from ACI. Task 122 8/11/2015 100% 100% 

34 
Placed on order the CMM from Omni-
Tech. Task 122 8/12/2015 100% 100% 

35 

Placed on Contract Paragon Force to 
supply aid in the removal and 
installation/wiring of the Band Saw/Knee 
Mill/Lathe. Task 122 8/22/2015 100% 100% 

36 

BAE Systems on Intent of Contract to 
supply Crane with a countermeasure test 
system. Task JBU 8/13/2015 100% 100% 

37 

Added additional funding with 
Intellimotion to support the wind stream 
system in Bld. 3087. 10/21/2015 

 
 

100% 100% 

38 
Placed Fowler and Associates on a PR to 
supply the Algoflon G10 product. 10/20/2015 

 
100% 100% 

39 
Procured Shipping charges for the Mix batches 
that were performed at Resodyn. 10/09/2015 

 
100% 100% 

40 
Placed on Order from Timeline LLC. , External 
Gage assy. For MJU-53A/B. 10/09/2015 

 
100% 100% 

41 
Received Services from Paragon force for 850 
sets of FS15-067 Spacer Disks DEV14307-7 10/22/2015 

 
100% 100% 

42 
Ordered Qty 3300 Plunger Springs from W.B. 
Jones Spring Co. Inc. 10/26/2015 

 
100% 100% 

43 

Received Services from Paragon Force for 
Can/Crate foam for the DEV15145 and 
DEV12068 drawings. 10/27/2015 

 
 

100% 100% 

44 

Placed Guardian Technology on contract to 
provide Qty 300 of each of the following, 
DEV07184 Notascrew and DEV07185 
Modified Plunger hardware items. 10/29/2015 

 
 
 

100% 100% 

45 
Placed order with JoAnn Fabrics for Silk 
Dupioni 10/27/2015 

 
100% 100% 

46 
Received Services from Paragon Force to 
supply I8 Foam. 10/28/2015 

 
100% 100% 



47 
Ordered Qty 3000 Steel ball bearings from 
McMaster Carr. 10/28/2015 

 
100% 100% 

48 

Added additional funding with Intellimotion to 
support the wind stream system in Bld. 3087. 
They added programming and Engineering 
time. 11/17/2015 

 
 
 

100% 100% 

49 

Purchased electrical hardware from Kirby Risk 
to aid in the wind stream system support for 
Bld. 3087. 11/11/2015 

 
 

100% 100% 

50 

Placed Order with Laurel Products LLC. For 
Marzon CM-200 to support the MJU-53A/B 
Product Improvement Program (PIP). 11/2/2015 

 
 

100% 100% 

51 

Ordered Qty. 12 MJU53A/B floating rams and 
Qty. 12 MJU61A/B floating rams from 
TimeLine Technical Services LLC. 11/10/2015 

 
 

100% 100% 

52 
Received Services from Paragon force for 1650 
sets of 20 layers of Spacer Disks DEV14307-4 11/05/2015 

 
 

100% 100% 

53 
Placed the order for the New RAM 5 Resonant 
Acoustic Mixer and supporting hardware items. 11/30/2015 

 
 

100% 100% 

54 

Purchased a Sensaphone 400 Monitoring 
System with (2) Spot Water Detect sensors to 
aid in the wind stream system support for Bld. 
366. 12/15/2015 

 
 
 

100% 100% 

55 
Order confirmed for the New RAM 5 Resonant 
Acoustic Mixer and supporting hardware items. 12/29/2015 

 
100% 100% 

56 
Order confirmed for Green Mountain Research 
and supporting hardware items. 01/08/2015 

 
100% 100% 

57 

Purchased electrical hardware from Kirby Risk 
to aid in the wind stream system support for 
Bld. 3087. 01/27/2016 

 
 

100% 100% 

58 

Purchased electrical hardware from Grainger to 
aid in the wind stream system support for Bld. 
3087. 01/27/2016 

 
 

100% 100% 

59 

Placed Deem on contract to provide a 12 
second actuator for an 8” Valve and the labor 
to replace and exchange the valve in building 
3087. 01/27/2016 

 
 
 

100% 100% 

60 

Purchased valve gaskets from Harrison Plastics 
for their 6” raised flange #150 air pipes used in 
Bld. 3087. 01/28/2016 

 
 

100% 100% 

61 

Purchased an income system from Intercoms 
Online.com to be used in the communication 
between working spaces in Bld. 3087. 01/28/2016 

 
 

100% 100% 

62 

Purchased a 12” x 20’ PVC SCH 80 pipe from 
Menards to be utilized in Bld. 3087 
construction. 01/28/2016 

 
 

100% 100% 



63 

Purchased Gigabit switches from Zones to be 
used in the linking of pressure transducers in 
Bld. 3087. 01/28/2016 

 
 

100% 100% 

64 

Purchased from NI test equipment that will be 
utilized in the testing and monitoring of future 
products in Bld. 3087. 01/27/2016 

 
 

100% 100% 

65 
Purchased a Vistal Hydraulic elevating cart to 
incorporate in the wind steam support system. 02/23/2016 

 
 

100% 100% 

66 

Purchased from Handtrucks2Go a PME Van 
Line Dolly to support in the fabrication of the 
wind stream support system. 02/23/2016 

 
 

100% 100% 

67 

Purchased from Tool Fetch a Tank Holder 
bracket to support in the fabrication of the wind 
stream support system. 02/232016 

 
 

100% 100% 

68 

Purchased Stainless steel rod from 
EMJMETALS to fabricate a support bracket 
for the wind stream support system. 02/23/2016 

 
 

100% 100% 

69 

Purchased electrical hardware from Kirby Risk 
to aid in the wind stream system support for 
Bld. 3087. 02/23/2016 

 
 

100% 100% 

70 

Purchased Allen Bradley electrical hardware 
from Kirby Risk to aid in the wind stream 
system support for Bld. 3087. 03/10/2016 

 
 

100% 100% 

71 

Purchased Stainless steel rod from 
EMJMETALS to fabricate a support bracket 
for the wind stream support system. 03/07/2016 

 
 

100% 100% 

72 

Purchased from Grainger stainless steel 
compression fittings to support in the 
fabrication of the wind stream support 
system. 03/08/2016 

 
 
 
 

100% 100% 

73 
Purchased from Black Box Ethernet cables 
in support of the Windstream fabrication. 03/08/2016 

 
100% 100% 

74 

Purchased Allen Bradley electrical 
hardware from Kirby Risk to aid in the 
wind stream system support for Bld. 3087. 03/10/2016 

 
 

100% 100% 

75 

Purchased from Allied Wire and Cable 
230’ of 20AWG. 32 conductor cable in 
support of the Wind steam support system. 03/09/2016 

 
 

100% 100% 

76 

Purchased Dual Volt Magnalock from Taylor 
Security and Lock in support for the 
WindStream Task 366 03/16/2016 

 
 

100% 100% 

77 

Purchased Micro800 Expansion Module End 
cap from Kirby Risk in support of the 
Windstream fabrication, Task 366 03/16/2016 

 
 

100% 100% 



78 

Purchased Conduit hardware and Couplings in 
support of the Windstream fabrication effort, 
Task 366 03/17/2016 

 
 

100% 100% 

79 

Purchased Multi-Conductor Cables from Allied 
Electronics in support of the Windstream 
fabrication effort, Task 366 03/27/2016 

 
 

100% 100% 

80 

Purchased Linesman Pliers from Grainger in 
support of the Windstream fabrication effort, 
Task 366 04/05/2016 

 
 

100% 100% 

81 
Purchased Hardware items form Kirby risk in 
support of the WindStream Task 366 04/13/2016 

 
 

100% 100% 

82 
Purchased Hardware items from McMaster 
Carr in support of the Windstream fabrication. 04/13/2016 

 
 

100% 100% 

83 

Purchased Signaling components from Walker 
Industrial in support of the Windstream Task 
366. 04/132016 

 
 

100% 100% 

84 
Purchased Hardware items from OMNI-TECH 
in support of the CMM machine. 04/14/2016 

 
 

100% 100% 

85 

Purchased the services of Paragon Force to 
waterjet Compression pads in support of the 
MJU 53/AB countermeasures. 04/13/2016 

 
 

100% 100% 

86 
Purchased Hardware items from Newark in 
support of the WindStream Task 366 05/19/2016 

 
 

100% 100% 

87 

Purchased Hardware items from Platt Electric 
Supply in support of the Windstream 
fabrication. 05/19/2016 

 
 

100% 100% 

88 

Purchased Wind Measuring hardware from 
Dwyer Instruments in support of the 
Windstream Task 366. 05/19/2016 

 
 

100% 100% 

89 

Placed an PO with Intellimotion for Software 
changes in support of the WindStream Task 
366 05/23/2016 

 
 

100% 100% 

90 
Purchased Tooling items from KC Tool in 
support of the WindStream. 05/26/2016 

 
 

100% 100% 

91 

Purchased Hardware items from MSC 
Industrial Direct in support of the WindStream 
Task 366 05/26/2016 

 
 

100% 100% 

92 
Purchased Hardware items from L-Com in 
support of Task 366 05/26/2016 

 
 

100% 100% 



93 
Purchased Hardware items from Digi-Key in 
support of the WindStream. 05/26/2016 

 
 

100% 100% 

94 
Purchased Hardware replacement items from 
Taylor Security in support of the WindStream. 06/01/2016 

 
 

100% 100% 

95 

Purchased the services of Vacuum 
Atmospheres to service the Nitrogen Glove 
boxes in Bld. 145 and Bld. 198 in support of 
the MJU 53/AB countermeasures. 05/26/2016 

 
 
 

100% 100% 

96 
Purchased Material from GABRIEL in support 
of MJU 53/AB countermeasures. 06/06/2016 

 
 

100% 100% 

97 

Purchased Coaxial Bend protectors for RG58 
Hardware items from L-Com in support of the 
WindStream Task 366. 06/13/2016 

 
 

100% 100% 

98 

Purchased cDAQ Ethernet Chassis Hardware 
items from National Instruments in support of 
the Windstream in Building 3087 Task 366. 06/14/2016 

 
 

100% 100% 

99 

Purchased Limit Switches and Rare Earth 
Magnets from Newark in support of the 
Windstream Task 366. 06/21/2016 

 
 

100% 100% 

100 

Purchased 10 Gig Termination equipment from 
Allied Electronics in support of the 
Windstream Task 366. 06/29/2016 

 
 

100% 100% 

101 

Purchased Cat6a Ethernet Cable from 
Warehouse cables in support of the 
Windstream Task 366. 06/29/2016 

 
 

100% 100% 

102 
Purchased Epon Resin from Hexion in support 
of the Special Projects, Task MJU. 06/28/2016 

 
 

100% 100% 

103 

Purchased Mil Spec connectors and back shell 
Hardware items from Mouser in support of the 
WindStream Task 366 07/13/2016 

 
 

100% 100% 

104 

Purchased Mil Spec connectors and electric 
contacts from Interstate Connecting 
Components in support of the Windstream 
Task 366. 07/13/2016 

 
 
 

100% 100% 

105 

Purchased 2000’ of Cat 6a cable from 
Warehouse Cables in support of the 
Windstream Task 366. 07/14/2016 

 
 

100% 100% 

106 
Purchased 3M 4011 mounting tape from 
ULINE in support of the Windstream Task 366. 07/28/2016 

 
 

100% 100% 

107 
Purchased Electronic components from Digi-
key in support of the Windstream Task 366. 07/28/2016 

 
100% 100% 



108 

Purchased ½” Drive Impact drill and socket 
sets from Amazon in support of the 
Windstream Task 366. 08/01/2016 

 
 

100% 100% 

109 

Purchased Electronic enclosure from 
Factorymation in support of the Windstream 
Task 366. 08/01/2016 

 
 

100% 100% 

110 

Purchased ESD containers from ESD Plastic 
Containers in support of the Windstream Task 
366. 08/02/2016 

 
 

100% 100% 

111 

Procured samples of ULTRAFLON MP-20, 
MARZON X-55, and MARZON 110 from 
LAUREL in support of the Special Projects, 
Task MJU. 08/01/2016 

 
 
 

100% 100% 

112 
Purchased Tough prime, RF60550RF from 
Rosco in support of the Windstream Task 366. 08/1/2016 

 
100% 

 
100% 

113 

Purchased MDA2 Signal Conditioner from 
Interface Advanced Force Measurement in 
support of the WindStream Task 366. 08/11/2016 

 
100% 

 
100% 

114 

Purchased Concrete Drill bits, Star bits, 
Caliburn Concrete Screws from Decks Direct 
in support of the fabrication of the WindStream 
Task 366. 08/22/2016 

 
 
 

100% 

 
 
 

100% 

115 

Purchased Electrical Hardware from McMaster 
Carr in support of the Windstream fabrication 
Task 366. 08/22/2016 

 
 

100% 

 
 

100% 

116 

Purchased Black Spray paint from Grainger in 
support of the Windstream fabrication Task 
366. 08/22/2016 

 
 

100% 

 
 

100% 

117 

Purchased Electrical conduit from Kirby Risk 
in support of the fabrication of the Windstream 
Task 366. 08/22/2016 

 
 

100% 

 
 

100% 

118 
Purchased Electrical couplers from Digi-Key in 
support of the Windstream Task 366. 08/25/2016 

 
100% 

 
100% 

119 
Purchased Concrete screws, bits from Amazon 
in support of the Windstream Task 366. 08/29/2016 

 
100% 

 
100% 

120 
Purchased LED outdoor light from E-conolight 
in support of the Windstream Task 366. 08/31/2016 

 
100% 

 
100% 

121 

Purchased Outdoor Electrical Boxes from 
FactoryMation in support of the Windstream 
Task 366. 09/1/2016 

 
 

100% 

 
 

100% 

122 

Purchased four Apple iPad Pro’s from Apple in 
support of the Flare Display Case for Task 
JBU. 09/27/2016 

 
100% 

 
100% 

123 
Purchased 50Kg of Marzon X-55 from Laurel 
Products in Support of Task MJU. 09/21/2016 

 
100% 

 
100% 



124 

Purchased 200lbs. of -325 Magnesium 
from Magnesium Electron in Support of 
Task MJU. 09/22/2016 

 
100% 

 
100% 

125 

Purchased a Carriage Assembly for a 
MakerBot from MakerBot in Support of 
Task MJU. 10/06/2016 

 
100% 

 
100% 

126 
Purchased three days of mix testing at the 
Resodyn facility in Butte Montana. 10/18/2016 

 
100% 

 
100% 

127 
Purchased Tooling and Molded Parts from 
CSP Technologies in support of Task MJU. 01/11/2017 

 
100% 

 
100% 

128 

Purchased Foam Packaging Materials from 
Exemplary Foam LLC. In support of Task 
MJU. 01/17/2017 

 
100% 

 
100% 

129 

Purchased Hardware from PHRONTIER 
Technologies for prototyping in support of the 
MJU Tasking. 01/18/2017 

 
100% 

 
100% 

130 

Purchased Hardware items from McMaster 
Carr to support the prototyping efforts in 
support of the 366 Tasking. 01/18/2017 

 
100% 

 
100% 

131 
Purchased Temperature Chamber from 
THERMOTRON in support of the MJU task. 01/26/2017 

 
100% 

 
100% 

132 

Purchased a purge unit for the glove boxes 
from NEFF Engineering in support of the MJU 
tasking. 01/26/2017 

 
100% 

 
100% 

133 
Purchased a IR detector from Teledyne in 
support of the 366 DOTC Tasking. 01/26/2017 

 
100% 

 
100% 

134 

Purchased a Current Pre-Amplifier from DL 
Instruments in support of the DOTC Tasking 
366. 01/26/2017 

 
100% 

 
100% 

 
 
 
 
  



3.2 Technical Readiness Level Status and Technology Transfer Information: 
 
Please indicate the current Technology Readiness Level (TRL) and technology transfer 
information for the prototype development effort based on the information requested and 
definitions in the chart (Insert chart number) below. 
 
 
 

Technology Transition Information 
 

1. Technology or technologies being worked on: Passive Countermeasures 
 
2. Is this technology an extension of a previous DOTC agreement or contract: No 
 
3. System to which technology can transition: Special Purpose Systems 
 
4. Commercial applications if applicable: N/A 
 
5. Government organizations or DoD Armed Force Services interested in technology 

other than AOR’s organization: N/A 
 
6. DoD Armed force services or organizations that could benefit from technology (not 

mentioned above): Army, Navy, Air Force, Marine Corps 
 
7. Initial Technology Readiness Level (TRL) of technology at the start of agreement: 

(Insert appropriate TRL – TRL’s are from 1 through 9 and definitions are in chart 
below. Please consult with AOR to finalize) 

 
8. Current Technology Readiness Level (TRL) of technology: 3 
 
9. Final Technology Readiness Level (TRL) of technology expected at end of 
agreement: 7 



 
10. Next step in technology transition process: DOTC Completed. 

 

Technology Readiness Levels in the Department of Defense (DOD) 
(Source: DOD (2006), Defense Acquisition Guidebook) 

Technology Readiness Level Description 

1. Basic principles observed and 
reported 

Lowest level of technology readiness. Scientific research begins to be translated 
into applied research and development. Example might include paper studies of a 
technology's basic properties. 

2. Technology concept and/or 
application formulated 

Invention begins. Once basic principles are observed, practical applications can 
be invented. The application is speculative and there is no proof or detailed 
analysis to support the assumption. Examples are still limited to paper studies. 

3. Analytical and experimental 
critical function and/or 
characteristic proof of concept 

Active research and development is initiated. This includes analytical studies and 
laboratory studies to physically validate analytical predictions of separate 
elements of the technology. Examples include components that are not yet 
integrated or representative. 

4. Component and/or 
breadboard validation in 
laboratory environment 

Basic technological components are integrated to establish that the pieces will 
work together. This is "low fidelity" compared to the eventual system. Examples 
include integration of 'ad hoc' hardware in a laboratory. 

5. Component and/or 
breadboard validation in 
relevant environment 

Fidelity of breadboard technology increases significantly. The basic 
technological components are integrated with reasonably realistic supporting 
elements so that the technology can be tested in a simulated environment. 
Examples include 'high fidelity' laboratory integration of components. 

6. System/subsystem model or 
prototype demonstration in a 
relevant environment 

Representative model or prototype system, which is well beyond the breadboard 
tested for TRL 5, is tested in a relevant environment. Represents a major step up 
in a technology's demonstrated readiness. Examples include testing a prototype 
in a high fidelity laboratory environment or in simulated operational 
environment. 

7. System prototype 
demonstration in an operational 
environment 

Prototype near or at planned operational system. Represents a major step up from 
TRL 6, requiring the demonstration of an actual system prototype in an 
operational environment, such as in an aircraft, vehicle or space. Examples 
include testing the prototype in a test bed aircraft. 

8. Actual system completed and 
'flight qualified' through test and 
demonstration 

Technology has been proven to work in its final form and under expected 
conditions. In almost all cases, this TRL represents the end of true system 
development. Examples include developmental test and evaluation of the system 
in its intended weapon system to determine if it meets design specifications. 

 
 
 
 
 
 
 
 
 



 
 

3.3 Problems Encountered and Action Taken 
• None to report 

 
3.4 Non-Traditional Defense Contractor Participation 

 
Name of Nontraditional* Planned 

Start 
Date 

Actual 
Start Date 

Reason for Deviation 
from Plan 

Timeline Technical Services, 
LLC. 

5/1/2014 5/13/2014 Paperwork needed 
completed in order to 
place on contract. 

Paragon Force, Inc. 5/1/2014 - Have not received 
requirements to 
participate 

Resodyn Acoustic Mixers 5/1/2014 11/25/2014 Received requirement 
10/29/2014 

    
 
*For any nontraditional defense contractors listed that were not included in your final cost 
proposal, please provide Warranties and Representations (contact the NWEC CMF for the 
form). 

 
3.5 Plans for Next Year Continue support DOTC INIT’s 
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Total Initiative Cost (total ceiling excluding cost share):  $ 4,378,543 
Total Estimated Cost Share (ratio cost/cost share):  $  (n/a) 
Total Funds Obligated:  $ 4,378,543 
Total Funds Invoiced:  $ 4,348,786 
Date of Last Invoice:       March 10, 2017 
Total Cost Share Reported:      $ 0 

 
Ordnance Technology Initiative Resource/Cost Information: 
The following resources/costs are applicable to this initiative from the effective date through 
January 30, 2017: 
 

Organization 

Total 
Initiative 
Planned 

Cost 
(Ceiling) 

Planned 
Cost to Date 

Estimated 
Cost to Date 

Comments  
(include significant deviations from 

plan.) 

Resodyn 
Acoustic 
Mixers  

$1,163,471  $664,924  $664,924  Resodyn provided custom 
mixing support for new 

mixtures. 
Timeline 
Technical 
Services, LLC. 

$319,600  $223,872  $223,872  None to report.   

Paragon Force $660,144  $17,538  $17,538  None to report.   
SAIC $2,235,328  $3,438,602  $3,438,602  
Total $4,378,543  $4,344,936 $4,344,936  

 
Problems Encountered and Action Taken 
This section should discuss proposed actions to address any deviations described in the table 
above.  
N/A 
 
 
 



MEMORANDUM:  Agreements Officer Representative Sign-Off 
 
To:  DOTC Agreements Officer Representative (AOR) 

From:  Shawn Frederick      

Date:  3/20/2017 

Reference: (a) Ordnance Technology Base Agreement between ATI and SAIC; Agreement No. 
2009-616A 

(b) Ordnance Technology Initiative Agreement No. DOTC-14-01-INIT302 

Subject: Milestone Approval 

 

The deliverable associated with All Milestones for reference (b) has been completed.  The following 
deliverables associated with this milestone are attached: 

• See Milestone Status chart above. 

It is requested that verification of these accomplishments be provided to the NWEC Consortium 
Management Firm. 

 

To:  NWEC Consortium Management Firm      Date:     

CERTIFICATION BY AGREEMENTS OFFICER REPRESENTATIVE: 

The Ordnance Technology Initiative Agreement Recipient has (or has not) made satisfactory progress and 
provided the required deliverables associated with this milestone. 

Other comments or concerns regarding this or future milestones: 

[Note:  For any non-satisfactory areas include a discussion of what was not acceptable, references to 
previous correspondence on the issue, and what corrective actions are needed to effect payment.] 

 

       

Agreements Officer Representative  

 

Copy to:   
Initiative Technical and Contracting Points of Contact 
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